
From: Halasz, Stephen (Austin,TX-US)
To: Gary Moore/R6/USEPA/US@EPA; Richard Bergner
Subject: Falcon Refinery Weekly Update
Date: 08/19/2011 03:13 PM

Gary,
 
Here’s the update for this week.  Next week we will finish Tank 2 and clean out Tank 10.
 
August 15, 2011
Monday--7 hrs on vacuum truck (incl. mob / demob)-- Partially removed manway from tank 2 to
access tank with  vacuum hose.  Work started with 2 feet of product in tank.   Removed 4 loads (280
bbls) from tank 2 and put the emulsion into tank 26. 
 
August 16, 2011
Tuesday--11 hrs on vacuum truck--Removed 2 loads from tank 2 and stopped pending further
instructions on the possible use of tank 2 as a holding / mixing tank for consolidation.  Removed two
loads of water / emulsion from tank 27 (removed manway from 27 and consistency of sludge had
changed from sludge / solids to liquid sludge.  The two loads (140 bbls) went to tank 26. 
Approximately 8” of material remained in Tank 2 at the end of the day.  A sample from Tank 27 was
collected and delivered to US Ecology late in the afternoon.
 
August 17, 2011
Wednesday—Approximately 6” of material remain in this tank as of mid-morning.   Removed 1 load
from tank 2, then removed manway to enter the tank to start pushing product into the vacuum
hose.  Removed 3 loads total from the tank (210 bbls). Had to rent and set a booster pump, due to
thick product, to pump into tank 26 to overcome the head pressure.  One day on high pressure
pump.
 
August 18, 2011
Thursday-- Tank is approximately 25% clean with 4” of material on the remaining portion of the
tank.  11 hours on vacuum truck on cleaning tank 2.  Had a full crew on tank 2 removing product. 
Product went to tank 26.  High pressure pump one day.  A verbal report was received from US
Ecology that paraffin will not be an issue with Tank 27 materials.  The contents would be acceptable
for thermal destruction.
 
August 19, 2011
Friday--11 hours on vacuum truck cleaning tank 2.  Had full crew on tank 2 removing product /
pressure washing the tank bottom and up to the 1st ring (8’ above ground surface).  Product went
to tank 26.  High pressure pump one day. 
 
 
Stephen Halasz P.G.
Program Manager
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